COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 30/ 2013

ESTI MATE SUMVARY 08: 22: 33
CONTI D: C18445 ESTI MATE NO 0010 FINL SPEC YR 2005
PCN: 18445-BI D COFRS REPORTI NG CATECGCRY: 0 FACS REF NO
CONTRACT DESCRI PTI O\ TI ME CHARGED: 206.0 DAYS TIME ALLOW 8/31/2012 FI XED COVPLETI ON DATI
FY12 CAPI TAL REPLACEMENT PRQJECT PERCENT TI ME: 100. 00 ORI G TI ME ALLOW 8/31/2012 FI XED COVPLETI ON DATI
PRQJECT NO MC SW0- 929
FY12 CAPI TAL REPLACEMENT PRQIJECT
NAVE OF ROAD: 082A,
PRQJECT COUNTI ES: STATEW DE VAR OUS MVESA
ROUTT SAN M GUEL
CONTRACTOR:
GLASER ELECTRI C COWPANY, LLC PAY PER OD ENDI NG 01/ 30/ 2013 DATE TI ME STARTED 02/08/2012
12525 E. JAM SON PLACE , # 8 DATE LET 11/17/ 2011 DATE WORK BEGAN 02/ 08/ 2012
DATE AWARDED 11/ 23/ 2011 DATE TI ME STOPPED 08/31/2012
DATE CONTRACT EXECUTED 12/ 30/ 2011 DATE ACCEPTED 08/ 31/ 2012
ENGLEWDOD CO 80112 303 790 4555 DATE NOTI CE TO PROCEED 02/ 08/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,149, 880. 51 PARTI Cl PATI NG $ 990. 00 $ 0.00
AWARD PROJECT AM: $ 2,158, 883. 20 NON- PARTI CI PATI NG 2,148, 890. 51 210. 10
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,149, 880. 51 210.10
FUNDS AVAI LABLE: $ 0. 00 STOCKPI LED MATERI ALS 0. 00 0. 00
CGROSS EARNI NGS 2,149, 880. 51 210. 10
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 32,383.25
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,149, 880. 51 32,593. 35
LI QUI DATED DANVAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 2,149, 880. 51 32,593. 35
OTHER ADJUSTMENTS 0.00 0. 00
pAMENT DE s 32,503.35

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18445 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18445-BI D ESTI MATE RUN 01/ 30/ 2013
PRQIECT: MC SWDO0- 929 ESTI MATE NO 0010 08:22: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00810 Renoval of Gound Sign 11. 000 11. 000
EACH 0. 000 0. 00
893. 55000 11. 000 9, 829. 05
0010 202-01140 Renoval of CGuardrail Type 4 380. 000 380. 000
LF 0. 000 0. 00
24. 46000 380. 000 9, 294. 80
0015 203-01597 Pot hol i ng 72.000 72.000
HOUR 0. 000 0. 00
188. 76000 72.000 13,590.72
0020 206-00065 Structure Backfill (FlowFill) 65. 000 65. 000
CcY 0. 000 0. 00
196. 96000 65. 000 12, 802. 40
0025 208-00002 Erosion Log (12 Inch) 690. 000 690. 000
LF 0. 000 0. 00
9. 94000 690. 000 6, 858. 60
0030 208-00034 Gravel Bag 44. 000 44.000
LF 0. 000 0. 00
13. 55000 44.000 596. 20
0035 208-00045 Concrete Washout Structure 9. 000 9. 000
EACH 0. 000 0. 00
243. 56000 9. 000 2,192.04
0040 208-00103 Renoval and Di sposal of Sedinent (Labor) 12. 000 12.000
HOUR 0. 000 0. 00
54. 00000 12. 000 648. 00
0045 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 10. 000
HOUR 0. 000 0. 00
191. 50000 10. 000 1, 915. 00
0050 210-00810 Reset Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
578. 50000 3. 000 1, 735. 50
0055 212-00006 Seedi ng (Native) 0. 660 0. 660
ACRE 0. 000 0. 00

8, 323. 33000 0. 660 5, 493. 40



CONTI D C18445 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18445-BI D ESTI MATE RUN 01/ 30/ 2013
PRQJECT: MC SW0- 929 ESTI MATE NO 0010 08: 22: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 212-00032 Soi |l Conditioning 0. 660 0. 660
ACRE 0. 000 0. 00
6, 423. 33000 0. 660 4,239. 40
0065 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 440. 000 440. 000
SY 0. 000 0. 00
3.15000 440. 000 1, 386. 00
0070 403-00721  Hot M x Asphalt (Patching) (Asphalt) 103. 000 103. 000
SY 0. 000 0. 00
138. 67000 103. 000 14,283.01
0075 503-00042 *Drilled Caisson (42 Inch) 74.000 74. 000
LF 0. 000 0. 00
1, 291. 29000 74. 000 95, 555. 46
0080 503-00048 *Drilled Caisson (48 Inch) 158. 000 158. 000
LF 0. 000 0. 00
1, 310. 51000 158. 000 207, 060. 58
0085 503-00400 Drilling and Loggi ng Bores 0. 000 0. 000
LF 0. 000 0. 00
132. 00000 0. 000 0.00
0090 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 750. 000 750. 000
LF 0. 000 0. 00
20. 02000 750. 000 15, 015. 00
0095 606-01340 *End Anchorage Type 3D 5. 000 5. 000
EACH 0. 000 0. 00
748. 00000 5. 000 3, 740. 00
0100 606-02005 *End Anchor age (Fl ared) 5. 000 5. 000
EACH 0. 000 0. 00
1, 606. 00000 5. 000 8, 030. 00
0105 612-00001 Del i neator (Type I) 5. 000 5. 000
EACH 0. 000 0. 00
73. 60000 5. 000 368. 00
0110 612-00003 Del i neator (Type I11) 15. 000 15. 000
EACH 0. 000 0. 00
75. 87000 15. 000 1, 138. 05



CONTI D: C18445 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18445-BI D ESTI MATE RUN 01/ 30/ 2013
PRQIECT: MC SWD0- 929 ESTI MATE NO. 0010 08: 22: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 613-00206 *2 Inch Electrical Conduit (Bored) 1, 297. 000 1, 297. 000
LF 0. 000 0.00
43. 61000 1, 297. 000 56, 562. 17
0120 613-00306 *3 Inch Electrical Conduit (Bored) 108. 000 108. 000
LF 0. 000 0.00
33. 49000 108. 000 3,616.92
0125 613-01200 2 Inch Eectrical Conduit (Plastic) 548. 000 548. 000
LF 0. 000 0.00
11. 83000 548. 000 6, 482. 84
0130 613-01300 3 Inch Electrical Conduit (Plastic) 1, 800. 000 1, 800. 000
LF 0. 000 0.00
8. 40000 1, 800. 000 15, 120. 00
0135 613- 06000 Meter Pole 2. 000 2.000
EACH 0. 000 0.00
1, 777. 33000 2.000 3, 554. 66
0140 613-07034 Pul'l Box (24"x36"x18") 17. 000 17. 000
EACH 0. 000 0.00
1,317. 71000 17. 000 22,401.07
0145 613-10000 Wring 1. 000 1.000
LS 0. 000 0.00
39, 976. 00000 1.000 39, 976. 00
0150 614-00011 Sign Panel (Cass I) 13. 500 13. 500
SF 0. 000 0.00
102. 83000 13. 500 1,388.21
0155 614- 00200 Steel Sign Post (U 2) 70. 000 70. 000
LF 0. 000 0.00
10. 30000 70. 000 721.00
0160 614-00818 Steel Sign Post (W8x18) 28. 000 28.000
LF 0. 000 0.00
362. 36000 28.000 10, 146. 08
0165 614- 03003 Concrete Footing (Type 3) 2.000 2.000
EACH 0. 000 0.00
931. 50000 2.000 1, 863. 00



CONTI D C18445 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18445-BI D ESTI MATE RUN 01/ 30/ 2013
PRQJECT: MC SW0- 929 ESTI MATE NO 0010 08: 22: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 614-10120 Vari abl e Message Sign 1. 000 1. 000
EACH 0. 000 0. 00
80, 408. 00000 1. 000 80, 408. 00
0175 614-10125 Vari abl e Message Sign (G ound Munt ed) 8. 000 8. 000
EACH 0. 000 0. 00
103, 284. 13000 8. 000 826, 273. 04
0180 614-10148 Variabl e Message Sign LED (Speed Radar) 2.000 2.000
EACH 0. 000 0. 00
24,181. 00000 2.000 48, 362. 00
0185 614-30110 Butterfly Structure 4. 000 4.000
EACH 0. 000 0. 00
19, 780. 00000 4.000 79, 120. 00
0190 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 5. 000 5. 000
EACH 0. 000 0. 00
44, 216. 20000 5. 000 221, 081. 00
0195 614-86105 Tel emetry (Field) 8. 000 8. 000
EACH 0. 000 0.00
1, 037. 88000 8. 000 8, 303. 04
0200 614-87006 *Fi ber Optic Term nation Panel - 6 Fiber 1. 000 1. 000
EACH 0. 000 0. 00
3, 076. 00000 1. 000 3,076. 00
0205 614-87020 Optical Transceiver 2.000 2.000
EACH 0. 000 0. 00
2, 234.50000 2.000 4, 469. 00
0210 614-87406 Fiber Optic Cable (Single Mde) (6 Strands) 0. 000 0. 000
LF 0. 000 0. 00
1. 12000 0. 000 0.00
0215 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
14, 742. 00000 1. 000 14, 742.00
0220 626- 00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
114, 320. 00000 1. 000 114, 320. 00



CONTI D C18445 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18445-BI D ESTI MATE RUN 01/ 30/ 2013
PRQJECT: MC SW0- 929 ESTI MATE NO 0010 08: 22: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 00000 *Fl aggi ng 624.500 624. 500
HOUR 0. 000 0. 00
26. 40000 624. 500 16, 486. 80
0230 630-00007 *Traffic Control |nspection 1. 000 1. 000
DAY 0. 000 0. 00
5. 50000 1. 000 5.50
0235 630-00012 *Traffic Control Managenent 96. 000 96. 000
DAY 0. 000 0. 00
880. 00000 96. 000 84, 480. 00
0240 630-80342 *Construction Traffic Sign (Panel Size B) 25. 000 22.500
EACH 2.500 27.50
11. 00000 25. 000 275. 00
0245 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0250 630-80351 *Vertical Panel (Plastic) 0. 000 0. 000
EACH 0. 000 0. 00
1. 10000 0. 000 0. 00
0255 630-80353 *Vertical Panel (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
1. 10000 0. 000 0. 00
0260 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
yee) EACH 0. 100 55. 00
550. 00000 1. 000 550. 00
0265 630- 80359 *Portabl e Message Sign Panel 76. 000 76. 000
DAY 0. 000 0. 00
77.00000 76. 000 5,852. 00
0270 630- 80360 *Drum Channel i zi ng Devi ce 14. 000 12. 600
EACH 1. 400 15. 40
11. 00000 14. 000 154. 00
0275 630- 80380 *Traffic Cone 102. 000 91. 800
EACH 10. 200 112. 20
11. 00000 102. 000 1,122.00



CONTI D C18445 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18445- Bl D ESTI MATE RUN 01/ 30/ 2013
PRQIECT: MC SWD0- 929 ESTI MATE NO 0010 08: 22: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0280 630-85041 *Mobi | e Attenuator 48. 000 48. 000
DAY 0. 000 0. 00
220. 00000 48. 000 10, 560. 00
0285 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70034 F/' A Uniform Traffic Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70035 F/ A Structural Engineering Services 13, 338. 340 13, 338. 340
FA 0. 000 0. 00
1. 00000 13, 338. 340 13, 338. 34
0300 700-70195 F/A Wilities and Maintenance of Field Facilities 22,886. 520 22, 886. 520
FA 0. 000 0. 00
1. 00000 22, 886.520 22, 886. 52
0305 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 900- 00006 Added Item (Dollar)/ Price Reduction for the Cantilever -1,390. 610 -1,390. 610
S (i tem 614- 32400)
DOL 0. 000 0. 00
1. 00000 -1, 390. 610 -1,390. 61
0320 626-00100 *Mobi lization (wo Autopay) extra work to install the 6, 500. 000 6, 500. 000
Quardrail ends at DM5 No.3,5,7, 8
LS 0. 000 0. 00
1. 00000 6, 500. 000 6, 500. 00
0325 606- 02003 *End Anchorage (Nonflared) Guardrail Ends Non-Flared at 4. 000 4. 000
DVM5 No. 3,5,7,8
EACH 0. 000 0. 00
2,578. 43000 4. 000 10, 313. 72
CAT 0200 CURRENT AMI  $ 2,148,890.51% 210.10$ 2, 148,890.51
CAT NO0400 Construction Engineering Bid Item
0310 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
990. 00000 1. 000 990. 00
CAT 0400 CURRENT AMI $ 990.00 $ 0.00% 990. 00
PRQIECT TOTAL CURRENT AMI $ 2,149,880.51% 210.10$ 2,149, 880.51



